

Requirements

Project Initiation

Costs
Assumptions
Risks
Dependencies
Success Metrics
Timelines

Design

Estimating
Scheduling
Tracking

Scope of the Project
Logical Design
Data Models
Physical Design

Implementation:

Technical Implementation
Code
QA Testing

Verification

Beta Testing
Feedback Assessment
Rollout preparation

Deployment

Updates
New Versions

My additions/changes are in this color

